
Project Name: DCH - MDCH Data Hub Program - Electronic Medical Business Records System (EMBRS)
Project Manager: Joe Old

Project Status: Green

Key Milestone Baseline Revised Actual Status
01. Initiation & Planning 4/30/2013 4/30/2013 Completed

Solution Review - Build is 50%-60%
Complete

7/19/2013 GREEN

Final Solution Review 9/13/2013 GREEN

Train-The-Trainer Training 9/27/2013 GREEN

Client System Testing 10/31/2013 GREEN

Integration/UAT Testing 12/16/2013 GREEN

End User Training 2/17/2014 GREEN

Pilot Go-live (Hawthorn) 2/17/2014 GREEN

Caro Go-live 4/1/2014 GREEN

KPH Go-live 5/5/2014 GREEN

WRPH Go-live 6/2/2014 GREEN

CFP Go-live 7/7/2014 GREEN

Activity Status
Vendor is executing solution configuration & build based on completed discovery
sessions. Discovery & Solution review sessions are conducted weekly to ensure all
business functions and required patient data is captured.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$15,200,000.00 $15,200,000.00 $2,043,701.73

IT Investment Fund Budget: 7,000,000
 Actual Cost To Date: 2043701.73
 

Major Project Accomplishments:
• 4/30/13-Review/approved Draft Training Plan

• 4/30/13-Review/approved Project Schedules

• 4/30/13-Review/approved Draft Data Conversion Plan

Next Steps:
• 9/25/13 Training Workshop

• 9/24/13 Testing Workshop

• 10/21/13 Maintenance Training

• Weekly Solution Design Meetings

• 11/5/13 1st Hospital UAT

• 9/9/13 Final Solution Review & Validation Event

• 7/15/13 Solution Review Event

• 10/14/13 System Testing



7/12/2013

• Vendor Building/Configuring Solution
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